
Customer Status Report

Weekly Executive Status Report
Project: Statewide Voter Registration System
Project Manager: W. Gary Bush gbush2@covansys.com
For Weeks Ending: 17-Mar-06
Project Schedule: 381 days used of 336 total project days

113% of implementation schedule expended

Project Highlights
The following represent the most important facts about the project as of this status report:

Recent Accomplishments
The tasks listed below were completed recently by the project team:

Project Plan
Phase Key Task Who Start Date

Scheduled 
Complete 

Date Comments
P5b Provide Support to Pilot Counties CM Team Underway 17-Mar Ocean County's final pull has been loaded.

P7a4 Process Data through Conversion 
Programs

GLBush Underway 13-Mar 3rd data pulls completed for Group A.

P7a4 Process Data through Conversion 
Programs (DataView)

GLBush Underway 17-Mar DataView sessions completed for Group B and C 
counties. 

Work in Progress
The tasks listed represent the activities in which the team is engaged the week following this reporting period.

Project Plan
Phase Key Task Who Start Date

Scheduled 
Complete 

Date Comments
P6b Perform Conversion/Migration of Group 1 GLBush/CMT Underway 31-Mar Data conversion and Go-Lives week of 3/27

P7b2 Conduct Internal Testing (Interface, 
Integration)

GLBush Underway 17-Mar AAMVAnet scripts being tested and scripted to 
satisfy the AAMVA requirement.

Data Conversions Enter Final Phase.
- Mercer, Essex, and Ocean Counties have again been converted into the Production system.
- DataView sessions were completed for Group A, B, and C counties.  The final group will be April 3rd.
- Final Pull dates for the remaining 13 counties have been scheduled to meet the new rollout plan.  CLIP's have been sent to them.
DIA Agency interfaces for Deaths and Felons now implemented.  MVC in final testing.  
- Final full data loads of death and felon files have been completed.  Full files will be received monthly from all 4 agencies.
- MQ programming for the Driver's License interface has been completed.
- Required test cases for AAMVAnet certification were run this week.  Once approved by AAMVA, the MVC interface will be final.

Business Transition Change Management Plan Underway
- CM staff continue to work with county staff, as required to handle new issues and additional data conversion reviews.
- Track 2 (SVRS Application) training classes have been re-scheduled for the remaining counties and municipalities to align with the new rollout schedule.
- All training sites have been acquired to support the new class schedules.
- Two sets of regional classes are being scheduled to support those county staff who missed their previous classes.
- The CBT is being prepared to provide additional training for on-going support of both current and future office staff.

Phase 4 (Software Modification and Testing) Closing Out
- Regression testing concluded on 3/10 with State approval to go forward with the rollout of the next group of counties. 
- Pilot Counties continue the UAT, as bug fixes continue to reduce the open list.
- AAMVAnet test case transmissions began this past week to obtain approval for SSA interface from MVC lookup.
- Performance testing of the production server application was re-scheduled for next weekend.
- New issues found in UAT are being entered into SWP and are being assigned to all available developers.

Phase 5 (Pilot Implementation) Continuing with Updated Application
- The latest code releases are being installed simultaneously in the UAT and Production environments, so the pilot counties can test immediately.
- The Change Management Team continue to work issues uncovered last week in Essex and Mercer Counties.
- Ocean County's data pull was converted and installed into Production this week.  The Change Management team to be on-site next week.
- Issues uncovered by the pilot counties continue to be addressed immediately by the development team.

Phase 6 (Staged Rollout and Deployment - Remaining Sites) Scheduled for mid-March
- Rollout schedule has begun with first group data pulls occurring on March 13th; Go-Lives will be March 27th.
- Rollout schedule is very tight, due to numerous local elections, occuring monthly in various counties.
- Notification Cards are being redesigned to utilize a common format to replace the numerous designs of each county.
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Coming Events
Upcoming Activities
The events listed below are highlights scheduled for the near future of the project.

Status Start Date

Scheduled 
Complete 

Date Comments
Scheduled 17-May On-going Every Tuesday @ 9:30AM

Re-Scheduled 12-Sep 26-Mar System adjustments require more testing 
In-Process 12-Sep 24-Mar Transition has scheduled demo in Trenton

Project Scope Changes
The following changes to the project scope have been proposed by Covansys to The State of New Jersey

CR Status Change Request

Change 
Request 
Owner

CR Approval 
Date CR Impact Comments

Accepted Addition of 6th county to Pilot Group WG Bush 4-Apr-05 Medium 6th county now confirmed
Approved All-Oracle Database for all servers WG Bush 30-Jun-05 Large Cost reduction approved.
Completed Workflow changes for DIA screens WG Bush TDB Medium Final screens implemented
Approved End-user hardware increase above 

proposal estimates
WG Bush 22-Jul-05 Large State will purchase this HW through Covansys.

Approved Proposal to Purchase Print Servers for 
each county (21)

WG Bush 24-Aug-05 Large State will purchase this HW through Covansys.

Approved Cost Savings to State by dropping end-
user hardware M&S in lieu of ordering 
additional replacement hardware.

WG Bush 24-Aug-05 Large State will purchase this HW through Covansys.

Approved Proposal to Purchase Server Racks for 
Mercer and Essex Counties

WG Bush 24-Aug-05 Small State will purchase this HW through Covansys.

Approved Additional PC purchases for Missed and 
Increased Counts to Counties

WG Bush 29-Aug-05 Medium State will purchase this HW through Covansys.

High Level Project Schedule

Event
Weekly Team Status Meetings
Performance and Load Testing of application & systems
Demo of County Backup Synchronization - Phase 2
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